NUAR Product Roadmap
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Delivered by December 2025

Notification of Works Reports

Outbound Notification of Works
(Phase 1)

Improvements to PDF Maps

Enhanced Measures and Guidance

More Efficient Data Refresh

Delivered by March 2026

NUAR | _

National U_nderground JEVES Ordnance
Asset Register UK Government N@m#' ¥ Survey

Delivered by June 2026

Delivered by September 2026

Improvements to User Portal and Admin Portal

Outbound Notification of Works (Phase 2)

PDF Map Content

Linear Search Tool

Improved PDF Map Generation

Tier 2 Contractor Functionality
Mobile Optimisation

Improved Two-factor Authentication

Key:

Platform Data
Development Enhancement

== Click for more information

Note:

This interactive PDF may not display correctly in
Microsoft Edge. We recommend opening it in Chrome.

Disclaimer:

This roadmap is for informational purposes only and is not
a binding commitment. Please do not use this information
in making any major decision as future versions of the
product may have different functionality and release dates.
We share it to shed some light on the direction we are
heading with NUAR.
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